PORTFOLIO WEBSITE FOR A MODELLING AGENCY

Task Name	Start Date	End Date	Comments	Duration	Q1 2012	Q2 2012 Q3 2012		Q4 2012
					Jan Feb Mar	Apr May	Jun Jul Aug	Sep Oct Nov D
Initialize Project	02/04/12	02/04/12		1	↓ Initialize P	oject		
Work Shop Session	02/04/12	02/04/12		1	Work Shop	Session		
Meet Supervisor	02/04/12	02/04/12	Brainstorm	1	Meet Supe	visor		
Project Proposal Planning and Submission	02/07/12	03/05/12		20	Pro	ect Proposal Pl	anning and Submiss	on
Online Research	02/07/12	02/15/12		7	Online F	esearch		
Library Research	02/07/12	03/02/12		19	Libra	ry Research		
Project Proposal Submit	02/14/12	03/05/12		15	Pro	ect Proposal Su	bmit	
Project Proposal Drafting	02/14/12	03/05/12		15	Pro	ect Proposal Di	afting	
Mile Stone 1 Proposal Submission	03/05/12	03/05/12	1st Mile Stone Proposal Submission	1	Mile	Stone 1 Propo	sal Submission	
Requirements Gathering	03/09/12	03/30/12		16		Requirement	s Gathering	
Contact with Supervisor	03/09/12	03/27/12		13		Contact with	Supervisor	
Planning Interview Questions	03/09/12	03/27/12		13		Planning Inter	view Questions	
Analyze information	03/27/12	03/30/12		4	1	Analyze info	mation	
Categorize information into functional requirements and non-functional requirements	03/27/12	03/30/12		4		Categorize ir	formation into func	ional requirements and
Mile Stone 2 Complete Requirements Gathering	03/30/12	03/30/12	2nd Mile Stone Requirements Gathering Complete	1		Mile Stone 2	Complete Requirem	ents Gathering
Design	03/30/12	06/13/12		54			Design	
Selection and implementation of system development methods and project management techniques.	03/30/12	04/10/12		8				of system development
Database Design	04/10/12	04/30/12		15		Datab		
Meet Supervisor	05/01/12	05/01/12		1		Meet	Supervisor	
Basic Function Design and UI	04/30/12	05/25/12		20			Basic Function Desig	n and UI
Function and UI Design	04/30/12	05/15/12		12		Fu	nction and UI Desig	
Interim Report Drafting	04/30/12	05/04/12		5		Inter	m Report Drafting	
Interim Report Submission	05/07/12	05/07/12		1		Inte	im Report Submissi	on
Test Plan Design	05/07/12	05/25/12		15			Test Plan Design	
Review Design	05/28/12	06/13/12		13			Review Design	
Mile Stone3 Finish Design	05/31/12	05/31/12	3rd Mile Stone Design Plane Is Done	1			Mile Stone3 Finish	Design
Implementation	06/01/12	09/01/12		66				Implementation
Database Setup and Creation	06/01/12	06/20/12		14			Database Setu	
Produce each function pages	06/21/12	07/26/12		26				ce each function pages
Meet Supervisor	07/27/12	07/27/12	4th Mile Stone Back-end Is Finished	1				Supervisor
Modified	07/31/12	08/08/12		7			Mo	
UI Creation	08/08/12	08/22/12		11				UI Creation
Meet Supervisor	08/23/12	08/23/12	5th Mile Stone Front-end Is Finished	1				Meet Supervisor
Combine Back-end and Front-end	08/24/12	08/31/12		6				Combine Back-end an
Meet Supervisor	09/01/12	09/01/12	6th Mile Stone Prototype Is Ready	1				Meet Supervisor
Verification and Maintenance	09/03/12	10/02/12		22				Verification and
Unit Test	09/03/12	09/14/12		10				Unit Test
Walk-through Test	09/15/12	09/25/12		8				Walk-through Te
Meet Supervisor	09/26/12	09/26/12	Measurement And Evaluation Stage Begins	1				Meet Supervisor
Review and Modified	09/27/12	10/01/12	Modification Based On Supervisor's Suggestions	3				Review and
Meet Supervisor	10/02/12	10/01/12	7th Mile Stone Release Candidate	1				Meet Superviso
Finial Report and Poster	10/02/12	11/12/12	store release surrante	29				Finial
Meet Supervisor	10/03/12	10/03/12	Report and Poster Discussion	1				Meet Superviso
Report and Poster Drafting	10/03/12	10/03/12	report and roster biseassion	18				Report ar
Meet Supervisor	10/03/12	10/20/12	Report Drafting Review	1				Meet
Modify Report and Poster	10/27/12	10/27/12	report prairing review	3				Modify
	11/01/12	11/09/12		7				
Report Binding and Poster Making	11/01/12	11/09/12	8th Mile Stone Report Submission	1				Repor
Report Submission Oral Presentation	12/01/12	12/01/12	9th Mile Stone Oral Presentation, Project Complete	1				ј керо

Exported on March 04, 10:22 AM PST Page 1 of 1